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Current Project Status 
The MMIS Replacement Planning Project continues with the planning for the replacement of the 

functionality within the existing MMIS that has served the state since 1978.  During the last 

quarter of 2015, the strategic analysis document was completed and the project team began 

moving forward with recommended Data Management and Analytics and Claims Broker 

Services initiatives.  Summaries of the initiatives are included below, along with the status of 

each. 

Data Management and Analytics 
The top priority for the project is providing Nebraska Medicaid with improved capability to 

manage the vast amounts of data received by the agency.  Managing the data, producing accurate 

and timely reports, and utilizing the data to make informed business decisions has become more 

critical with the growth of the Medicaid program.  The project will produce a Request for 

Proposals (RFP) to provide Medicaid Long-Term Care with an enterprise data platform that will 

encompass MLTC/vendor systems and data in a holistic data solution.  This will serve as the data 

management module for MLTC and be designed to “fit” within the overall architecture. 

The drafting of the Data Management and Analytics (DMA) Request for Proposal (RFP) is well 

underway.  DHHS intends to release a draft of the DMA RFP for comment by interested entities 

in late December or early January.  Other states have experienced success by releasing an RFP 

for comment on major system procurements.  The project team will review vendor comments 

and amend the RFP where appropriate.  The project plans to release the DMA RFP solicitation 

for bids in April of 2016. 

Claims Broker Services (CBS) 
The CBS model was determined to be the approach that best fit the projected evolution of the 

Nebraska Medicaid program.  The model establishes Medicaid Management Care Organization 

(MCO) Claims Broker Services (CBS) with an MCO for the processing of fee-for-service claims. 

This solution capitalizes on capacity and technological infrastructure already developed by the 

MCOs and in place to pay claims through their at-risk business. As more individuals with 

Medicaid have their healthcare covered through a risk-based MCO, there is less need for a 

MMIS to process fee-for-service claims. 

DHHS is moving forward with this model for the fee-for-service claim volume.  Language was 

included in the Heritage Health RFP as DHHS intends to select one of the Heritage Health plans 

to perform future CBS.   

Project Milestones 
The project team is completing tasks identified in a detailed work plan for the project.  As the 

project has progressed, specific dates within the schedule have been revised to address DHHS 

priorities.  However, the end date for the start of the DMA implementation has not moved.  

Much of the schedule involving the Claims Broker Services implementation is yet to be 
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determined because it is contingent upon completion of Heritage Health implementation.  The 

planned milestones for the project are included below. 

 

Deliverable Target Completion 

Release DMA RFP to vendors for comment January 2016 

Submit DMA RFP to CMS for approval February 2016 

Release DMA RFP solicitation for vendor bids April 2016 

Vendor DMA proposals submitted July 2016 

Publish DMA intent to contract October 2016 

Submit DMA contract to CMS for approval November 2016 

Finalize contract and start DMA implementation February 2017 

Prepare plan to support implementation activities February 2016 

Select Heritage Health Plan to perform as the CBS April 2016 

Prepare organization to support implementation activities January 2017 

Start joint planning and implementation preparations with CBS  February 2017 

Table 1: Project Milestones 

Accomplishments 
 Began drafting RFP language specific to Data Management and Analytics vendor 

procurement. 

 Finalized Strategic Analysis, comprised of Alternatives Analysis, Procurement Analysis 

and Market Analysis. 

 Continued business-focused requirements development and reporting needs 

identification. 

 Completed detailed DMA RFP schedule. 

 Completed and submitted Planning Advance Planning Document update to CMS, and 

received approval for enhanced federal planning funding through September 2016. 

Upcoming Activities 
 Finalize and release draft RFP for vendor comments. 

 Begin drafting the Implementation Advance Planning Document for funding approval 

necessary for enhanced federal funding for the implementation starting October 1, 2016. 

 Start forming workgroups on integration topics for the new CBS model. 

 


